SAS Superstructure Rundate 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:04 PM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) . . . e 04-0120F4
Diary #: 189 Const Calendar Day: 449 D.ate. 01-Dec 2019 Wed'nesday 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:

Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 40 - 50
Precipitation 0.00" Condition Partly overcast in the AM to overcast in the PM.

Working Day If no, explain:

Di ary: Dispute
Work description.

- Responded to RFI #2298R00 "W2 Cover Slab Chain Link Fence Embeds" even though the attachments
that were to be provided by ABF engineer Laura Furtado were not in PMIV. Called her and told her about
the issue and she was to follow-up with ABFs document control group to see that this was done.

- Went to the E2 cap beam with Lalit to monitor the progress of the Shear Key and Bearing template
operations. See photos below for more details of this operation. | briefed Lalit and Paul on what
measurements were to be taken related to CCO #166 while | was on vacation.

- Assisted Bob Brignano with monitoring ABF and IPMC (In-Place Machining Company) operations related
to setting the W2E Hinge K pipe beams.

- See Lalit and Bob Brignano's diaries for ABF and IPMCs labor, equipment, and operations at the W2 and
E2 cap beams.
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Attachment
EE—_

Strong pipes stabbed through the Bearing template and the anchor rod
blockout. W 2E Hinge K pipe beam assembly to accommodate adjustment.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 189  Date: 01-Dec-2010 Wednesday

Strong pipes stabbed through the Bearing template and the anchor rod
blockout.

/

The Bearing template was mobilized on the north end of the E2 cap ABF ironworkers beginning to adjust the North W2E Hinge K pipe
beam today after lunch. beam assembly.
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